RED= In Planning Phase
Black=Approved
Green=In Construction
Orange=Maintenance Items

ID	Task Name
1	**Overall Site and Marina Planning**
2	Develop a concept
3	Bring to membership
4	Revise
5	Finalize concept
6	Membership vote
7	**Grounds**
8	Pavillion on G and H
9	Fishing Pier
10	Pave Hand G dock area
11	Beach Area Renovations
12	Pool
13	Pool House
14	**Marina**
15	Add Docks at A
16	Renovate B Dock
17	Add J and I marina
18	Renovate boat launch
19	Renovate East basin Seawall
20	**Building**
21	New Furnace
22	Renovate maintenance facility
23	New Hot water Heater
24	**House**
25	New china
26	New Silverware
27	New Children's room equipment
28	**Equipment**
29	Needs assessment
30	**First Mates**
31	Flag Pole Project
32	Entertainment for Children



Project: fycplan.mpp
Date: Tue 8/18/09

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone